COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1

ESTI MATE RUN 12/ 17/ 2018

ESTI MATE SUMVARY 10: 58: 33

CONTI D: C20754

PCN: 20754-BI D

COFRS REPORTI NG CATEGORY: 2

ESTI MATE NO. 0002 PROG

CONTRACT DESCRI PTI ON:
SH 167 FROM MP O --

PRQIECT NO

4.9 NEAR FOALER

STR167A- 002

SH 167 FROM MP 0 to 4.9 NEAR FO

NAME OF ROAD:
PRQIECT COUNTI ES:

CONTRACTOR:
A and S CONSTRUCTI ON CO.

P. 0. BOX 566

CANON CI TY

CURRENT PRQIECT AM:

@

AWARD PRQJECT AM: $
PERCENT COWPLETE:
FUNDS AVAI LABLE: $

TOTAL CLAI MS: $

OTERO

CO 81215- 05! (719) 275- 4555

6, 058, 534. 10
5,715, 910. 10

16. 88%
5, 035, 666. 08

0. 00

APPROVED FOR PAYMENT BY

TIME CHARGED: 25.0 DAYS TI ME ALLOW 176 WORK DAYS
PERCENT TI ME: 14. 20 ORI G TI ME ALLOW 176 WORK DAYS
CROALEY

11/ 24/ 2018
08/ 23/ 2018

DATE TI ME STARTED 10/09/2018
10/ 16/ 2018

PAY PERI OD ENDI NG
DATE LET DATE WORK BEGAN
DATE AWARDED

DATE CONTRACT EXECUTED

DATE NOTI CE TO PROCEED

09/ 13/ 2018
10/ 09/ 2018
10/ 09/ 2018

DATE TI ME STOPPED
DATE ACCEPTED

PARTI Cl PATI NG $ 1,022, 868.02 $ 867, 595. 02
NON- PARTI CI PATI NG 0.00 0.00
TOTAL EARNI NGS 1,022, 868. 02 867, 595. 02
STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,022, 868. 02 867, 595. 02
RETAI NAGE -23,732. 15 -19,073. 96
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 999, 135. 87 848, 521. 06
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 999, 135. 87 848, 521. 06
OTHER ADJUSTMENTS 0.00 0.00
PAYVENT DLE s 848,521.06

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20754-BI D ESTI MATE RUN 12/ 17/ 2018
PRQJECT: STRL67A- 002 ESTI MATE NO 0002 10: 58: 33
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 206. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0010 202-00200 *Renoval of Sidewal k 460. 000 0. 000
sy 14. 000 224.00
16. 00000 14. 000 224.00
0015 202-00203  *Renoval of Curb and Gutter 605. 000 0. 000
LF 10. 000 100. 00
10. 00000 10. 000 100. 00
0020 202-00210 *Renoval of Concrete Pavement 247. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0.00
0025 202-00220 Rerpval of Asphalt Mat 1, 720. 000 0. 000
Sy 6.220 31.10
5. 00000 6.220 31.10
0030 202-00240 *Renoval of Asphalt Mat (Pl aning) 33, 254. 000 322. 000
Sy 24, 006. 000 96, 024. 00
4. 00000 24, 328. 000 97, 312. 00
0035 202-00810 *Rerpval of Ground Sign 132. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0040 202-00821 *Renoval of Sign Panel 25. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0.00
0045 203-00060  Enbanknment Material (Conplete In Place) 51. 000 0. 000
cY 0. 000 0. 00
90. 00000 0. 000 0. 00
0050 203-00065 Enbanknent Material (Conplete In Place) (R20) 37.000 0. 000
cY 0. 000 0. 00
100. 00000 0. 000 0.00
0055 203-00100 Muick Excavation 25. 000 0. 000
cY 0. 000 0. 00

60. 00000 0. 000 0. 00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20754-BI D ESTI MATE RUN 12/ 17/ 2018
PRQJECT: STR167A- 002 ESTI MATE NO 0002 10: 58: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01500 Bl adi ng 70. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0.00
0065 203-01510 Backhoe 50. 000 0. 000
HOUR 0. 000 0.00
140. 00000 0. 000 0.00
0070 203-01550 Dozi ng 50. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0.00
0075 203-01594 Conbi nati on Loader 20. 000 0. 000
HOUR 0. 000 0.00
120. 00000 0. 000 0.00
0080 203-01597 Pot hol i ng 60. 000 0. 000
HOUR 0. 000 0. 00
240. 00000 0. 000 0.00
0085 203-01622 Sweeping (Wth Pickup Broom 20. 000 0. 000
HOUR 0. 000 0.00
170. 00000 0. 000 0.00
0090 203-02330 Labor er 16. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0095 207- 00205 Topsoi | 670. 000 0. 000
cY 0. 000 0.00
1. 00000 0. 000 0.00
0100 207-00210 St ockpi | e Topsoi | 1, 000. 000 0. 000
cY 0. 000 0. 00
0. 50000 0. 000 0.00
0105 208- 00002 Erosi on Log Type 1 (12 Inch) 604. 000 80. 000
LF 0. 000 0.00
6. 00000 80. 000 480. 00
0110 208-00012 Erosi on Log Type 1 (9 Inch) 240. 000 0. 000
LF 0. 000 0. 00

5. 00000 0. 000 0. 00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20754-BI D ESTI MATE RUN 12/ 17/ 2018
PRQIECT STR167A- 002 ESTI MATE NO 0002 10: 58: 33
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0115 208- 00035 Aggr egat e Bag 730. 000 0. 000
LF 8. 000 80. 00
10. 00000 8. 000 80. 00
0120 208-00045 *Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0125 208-00053 StormDrain Inlet Protection (Type |I) (84 Inch) 12. 000 0. 000
EACH 1.000 300. 00
300. 00000 1. 000 300. 00
0130 208-00054 StormDrain Inlet Protection (Type I1I) 6. 000 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0. 00
0135 208-00056 StormDrain Inlet Protection (Type IIl) 6. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0140 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0145 208-00103 Renoval and Disposal of Sediment (Labor) 150. 000 0. 000
HOUR 2.000 100. 00
50. 00000 2.000 100. 00
0150 208-00105 Renopval and Disposal of Sedinent (Equipnent) 100. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0155 208-00106 Sweepi ng (Sedi ment Renoval) 81. 000 0. 000
HOUR 1.000 170. 00
170. 00000 1. 000 170. 00
0160 208-00107 Renoval of Trash 121. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0165 208-00207  Erosion Control Mnagenent 161. 000 4. 000
DAY 7.000 2,100. 00
300. 00000 11. 000 3, 300. 00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20754-BI D ESTI MATE RUN 12/ 17/ 2018
PRQJECT: STR167A- 002 ESTI MATE NO 0002 10: 58: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 210-00066 Reset Monument Box 11. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0175 210-00827 Reset Pul |l Box 2.000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0180 210-04010 Adj ust Manhol e 9. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0185 210- 04050 Adj ust Val ve Box 9. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0190 210- 04060 Adj ust \Water Meter 1. 000 0. 000
EACH 0. 000 0.00
400. 00000 0. 000 0. 00
0195 212-00006 *Seedi ng (Native) 2.000 0. 000
ACRE 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0200 212-00032 *Soi | Condi tioning 1. 000 0. 000
ACRE 0. 000 0. 00
4,000. 00000 0. 000 0. 00
0205 213-00002 *Mul chi ng (Weed Free Hay) 1. 000 0. 000
ACRE 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0210 214-00000 Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0.00
3, 000. 00000 0. 000 0. 00
0215 216-00201  *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 1, 100. 000 0. 000
Cl ass
SY 0. 000 0. 00
4. 00000 0. 000 0. 00
0220 304-06007  Aggregate Base Course (Cl ass 6) 415. 000 0. 000
CcY 3. 000 150. 00

50. 00000 3. 000 150. 00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20754-BI D ESTI MATE RUN 12/ 17/ 2018
PRQJECT: STR167A- 002 ESTI MATE NO 0002 10: 58: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 304-08002  Aggregate Base Course (Shoul der Material) 150. 000 0. 000
cY 0. 000 0. 00
44.00000 0. 000 0. 00
0230 304-09100 Aggregate Base Course (Recycled Asphalt Pavenent) 1,181. 000 0. 000
TON 0. 000 0. 00
18. 00000 0. 000 0. 00
0235 307-00000 Hydrated Linme 293. 000 0. 000
TON 0. 000 0. 00
220. 00000 0. 000 0. 00
0240 403-00720 Hot M x Asphalt (Patching) (Asphalt) 704. 000 0. 000
TON 10. 410 1,977.90
190. 00000 10. 410 1,977.90
0245 403-34721 Hot Mx Asphalt (Grading SX) (75) (PG 58-28) 13, 209. 000 0. 000
TON 3, 847. 310 315, 479. 42
82. 00000 3,847.310 315, 479. 42
0250 406-09500 Col d Bitum nous Pavenent (Recycle) 117, 812. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0255 409-01015 *Cover Coat Material (Type I) 48, 035. 000 0. 000
SY 0. 000 0. 00
1. 60000 0. 000 0. 00
0260 409-02015 *Cover Coat Material (Type II) 95, 914. 000 0. 000
SY 0. 000 0. 00
1. 40000 0. 000 0. 00
0265 409- 09500 *Slurry Seal Material 45, 408. 000 0. 000
SY 0. 000 0.00
3. 00000 0. 000 0. 00
0270 411-10216 *Emul si fied Asphalt (CRS-2P) 68, 303. 000 0. 000
GAL 0. 000 0. 00
2.60000 0. 000 0. 00
0275 411-10255 Enul sified Asphalt (Sl ow Setting) 4,061. 000 0. 000
GAL 2,251.760 9, 007. 04

4. 00000 2,251.760 9, 007. 04



CONTI D

CAT NO0200

0280 411-90040

0285

412- 00600

0290

506- 00212

0295

603-10180

0300

607-11580

0305

608- 00000

0310

608- 00010

0315

609-21020

0320

609- 24006

0325

609- 24008

0330 609-60011

ROADWAY

C20754
20754-BI D
STR167A- 002
| TEM
DESCRI PTI ON
Recycl i ng Agent
*Concrete Pavenent (6 Inch)

*Riprap (12 Inch)

18 I nch Corrugated Steel

Pi pe

Fence (Tenporary)

*Concrete Sidewal k

*Concrete Curb Ranmp

*Curb and CGutter Type 2 (Section II-B)

*Qutter Type 2 (6 Foot)

*Qutter Type 2 (8 Foot)

*Curb Type 6 (Section M

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

163, 527. 000

GAL
2. 70000
21.000

%
160. 00000
16. 000

cy
210. 00000
110. 000

LF
140. 00000
240. 000

LF
20. 00000
292. 000

sy
80. 00000
322. 000

sy
200. 00000
1, 295. 000

LF
45. 00000
127. 000

LF
80. 00000
200. 000

LF
90. 00000
50. 000

LF

26. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUN 12/ 17/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 58: 33

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

610- 00030

612- 00001

612-00003

612- 00041

612-00042

612- 00043

614-00011

614- 00012

614-01503

614- 01573

614-01583

C20754
20754-BID
STR167A- 002

ROADWAY

*Medi an Cover

*Del i neat or

*Del i neat or

*Del i neat or

*Del i neat or

*Del i neat or

*Si gn Panel

*Si gn Panel

* St eel

Si gn

*Steel Sign

Sli pbase

*Steel Sign
Sl i pbase

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Mat eri al

(Concrete)

(Type I)

(Type 111)

(Flexible) (Type 1)

(Flexible) (Type I1)

(Flexible) (Type I11)

(Cass I)

(Class I1)

ESTI MATE NO 0002

Support (2-1nch Round)(Post and Socket)

Support (2-1/2 Inch Round NP-40)(Post &

Support (2-1/2 In Round Sch 80) (Post &

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
472. 000
SF
16. 00000
93. 000
EACH
20. 00000
35. 000
EACH
21. 00000
273. 000
EACH
60. 00000
5. 000
EACH
65. 00000
20. 000
EACH
70. 00000
537. 000
SF
18. 00000
1, 045. 000
SF
21. 00000
39. 000
EACH
200. 00000
93. 000
EACH
400. 00000
4. 000
EACH

450. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 12/ 17/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 58: 33

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0390 625-00000

0395

626- 00000

0400

626-01103

0405

627-00011

0410

627-00013

0415

627- 00030

0420

627-00070

0425

627- 30405

0430

627-30411

0435

630- 00000

0440 630-00007

C20754
20754-BID
STR167A- 002
| TEM
DESCRI PTI ON

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier II11)

*Pavenment Marking Paint (\Waterborne)

*Pavenent Marking Paint (Hi gh Build)

Rai sed Pavenent Marker (Tenporary)

*Pref ormed Thernopl astic Pavenent Marking

*Pref ormed Thernopl astic Pavenment Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

1. 000

40, 000. 00000

1. 000
LS
463, 593. 00000

1. 000
LS
15, 000. 00000
2,487.000
GAL
41. 00000
1, 907. 000
GAL
43. 00000
24,611. 000
EACH
2.00000
126. 000
SF
16. 00000
620. 000
SF
22.00000
736. 000
SF
18. 00000
3, 500. 000
HOUR
22.00000
90. 000
DAY

90. 00000

QrY TH'S PERI OD
QTY TO DATE

67.
486.
. 500

. 000
.170
.170

. 000
. 500
. 500

.125
.125
. 250

. 000
. 060
. 060

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

500
000

. 000
11.
16.

000
000

Page 9

ESTI MATE RUN 12/ 17/ 2018

6, 800

231,796

1, 875.

6, 808

10, 692

990.

00

50

00

46

.00

.00

.00

.00

.00

00

10: 58: 33

AMOUNT

6, 800

231, 796

3,750

6, 808

12,177

1, 440.

00

50

00

46

.00

.00

.00

.00

.00

00

00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20754-BI D ESTI MATE RUN 12/ 17/ 2018
PRQJECT: STR167A- 002 ESTI MATE NO 0002 10: 58: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-00012 *Traffic Control Management 176. 000 10. 000
DAY 17. 000 11, 900. 00
700. 00000 27.000 18, 900. 00
0450 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 1.000
EACH 0. 000 0. 00
80. 00000 1. 000 80. 00
0455 630-80336 *Barricade (Type 3 MB) (Tenporary) 8. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0460 630-80337 *Barricade (Type 3 MC) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0465 630-80341  *Construction Traffic Sign (Panel Size A) 78. 000 22. 000
EACH 5. 000 75. 00
15. 00000 27.000 405. 00
0470 630-80342 *Construction Traffic Sign (Panel Size B) 68. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0475 630-80355 *Portable Message Sign Panel 8. 000 4. 000
EACH 0. 000 0. 00
12, 000. 00000 4. 000 48, 000. 00
0480 630-80358  *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0485 630-80360  *Drum Channel i zi ng Device 155. 000 40. 000
EACH 0. 000 0. 00
12. 00000 40. 000 480. 00
0490 630-80380 *Traffic Cone 100. 000 15. 000
EACH 0. 000 0. 00
3. 00000 15. 000 45. 00
0495 630-80511 *Mobi | e Paverment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00

3, 000. 00000 0. 000 0. 00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20754-BI D ESTI MATE RUN 12/ 17/ 2018
PRQJECT: STR167A- 002 ESTI MATE NO 0002 10: 58: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 630-85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 0. 000
(Tenporary)
EACH 0. 000 0.00
12, 000. 00000 0. 000 0. 00
0505 630-86810 *Traffic Signal (Tenporary) 2.000 1. 000
EACH 0. 000 0. 00
7, 000. 00000 1. 000 7, 000. 00
0510 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0515 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700-70012 F/ A Asphalt Pavenent Incentive 85, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0525 700-70016 F/ A Fuel Cost Adj ustnment 19, 750. 000 0. 000
FA 685. 750 685. 75
1. 00000 685. 750 685. 75
0530 700- 70019 F/ A Asphalt Cenent Cost Adjustment 57, 000. 000 0. 000
FA -8,238.410 -8,238.41
1. 00000 -8,238.410 -8,238.41
0535 700-70023 F/ A On- The-Job Trai nee 2,560. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0540 700-70025 F/A Quality Incentive Payment 44, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0545 700- 70031 F/A Interim Surface Repair 2,000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0550 700- 70042 F/ A Railroad Fl aggi ng 29, 000. 000 0. 000
FA 0. 000 0.00

1. 00000 0. 000 0. 00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 20754-BI D ESTI MATE RUN 12/ 17/ 2018
PRQIECT STR167A- 002 ESTI MATE NO 0002 10: 58: 33
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0555 700-70310 F/ A Landscapi ng 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0740 411-10025 Emul Asph (Sp) (CQS-1hL) CMD 002 58. 000 0. 000
TON 0. 000 0. 00
610. 00000 0. 000 0. 00
0745 625-00001 Const Surveying (Hour) CMD 002 90. 000 0. 000
HOUR 42.000 6, 300. 00
150. 00000 42.000 6, 300. 00
0750 630-80344 Const Traf Sign (Spec) CMO 002 75. 000 0. 000
SF 8. 000 144.00
18. 00000 8. 000 144. 00
CAT 0200 CURRENT AMI $ 5,020, 365.30 $ 695,571.76 $ 765, 284.76
CAT NO0300 STRUCTURES
0565 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 2,914. 000 644.000
Sy 1, 583. 330 34, 833. 26
22.00000 2,227.330 49, 001. 26
0570 202-00425 *Renpoval of Bridge Railing 961. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0575 202-00453  *Renpval of Portions of Present Structure (Cl ass 2) 400. 000 13. 000
SY 123. 000 36, 900. 00
300. 00000 136. 000 40, 800. 00
0580 202-00460 *Renoval of Portions of Present Structure (Cl ass 3) 131. 000 17. 000
SY 43. 000 17, 200. 00
400. 00000 60. 000 24, 000. 00
0585 202-00504  *Renpval of Expansion Device 84. 000 0. 000
LF 28. 000 5, 040. 00
180. 00000 28. 000 5, 040. 00



CONTI D

PREV QTY/

CAT NO0300

0590

0595

0600

0605

0610

0615

0620

0625

0630

0635

0640

202-01130

206- 00065

210- 00520

240- 00010

240- 00020

403-34721

409- 02015

409- 09500

509- 00000

509- 00001

515-00120

C20754
20754-BI D
STR167A- 002
| TEM
DESCRI PTI ON
STRUCTURES
*Renoval of Guardrail Type 3
*Structure Backfill (FlowFill)

*Rebuild Portions of Present Structure

of Nests

Renoval

Netting

Hot M x Asphalt (Grading SX) (75) (PG 58-28)

Cover Coat Material (Type I1)
*Slurry Seal Material
*Structural Steel

*Structural Steel (Galvanized)

*\Wat er proof i ng (Menbrane)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

140. 000

LF
10. 00000
4. 000

cy
700. 00000
47.000

sy
1, 600. 00000
24.000

HOUR

60. 00000
2, 670. 000

5%
2.00000
379. 000

TON

82. 00000
432. 000

sy
1. 40000
432. 000

sy
3. 00000
74.000

LB
15. 00000
1, 929. 000

LB
5. 00000
1, 302. 000

sy

22.00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 13

ESTI MATE RUN12/17/2018

26, 158

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

10: 58: 33

AMOUNT

26, 158

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20754-BI D ESTI MATE RUN 12/ 17/ 2018
PRQJECT: STR167A- 002 ESTI MATE NO 0002 10: 58: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0645 518-01001  *Bridge Expansion Joint (Asphaltic Plug) 56. 000 0. 000
LF 0. 000 0. 00
140. 00000 0. 000 0. 00
0650 518-01050 *Bri dge Expansi on Device (Special) 28. 000 0. 000
LF 0. 000 0. 00
700. 00000 0. 000 0. 00
0655 601-03041 *Concrete Cass D (Bridge) (Special) 72.000 5. 000
CcY 20. 000 36, 000. 00
1, 800. 00000 25. 000 45, 000. 00
0660 601-51005 *@Gal vani ¢ Anodes 900. 000 116. 000
EACH 478. 000 14, 340. 00
30. 00000 594. 000 17, 820. 00
0665 602- 00000 *Rei nforcing Steel 2,500. 000 106. 000
LB 341. 000 682. 00
2. 00000 447. 000 894. 00
0670 602-00020 *Reinforcing Steel (Epoxy Coated) 132. 000 0. 000
LB 58. 000 870. 00
15. 00000 58. 000 870. 00
0675 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 1, 219. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0680 606- 00305 *Quardrail Type 3 (Special) 24.000 0. 000
LF 0. 000 0. 00
42.00000 0. 000 0. 00
0685 606-00720 *Guardrail Type 7 (Style CO) 30. 000 0. 000
LF 0. 000 0. 00
220. 00000 0. 000 0. 00
0690 606-01370 *Transition Type 3G 12. 000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
0695 606-01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00

2, 000. 00000 0. 000 0. 00



CONTI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 15
ESTI MATE RUN 12/ 17/ 2018
10: 58: 33

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0300

0700 606-01390

0705

606- 02003

0710

606- 02005

0715

606-11010

0720 606-11015

CAT NO0400

0725 620-00002

0730 620-00012

0735 620-00020

C20754
20754-BID
STR167A- 002
| TEM
DESCRI PTI ON
STRUCTURES

*End Anchorage Type 3K

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

*Bridge Rail

Type 10R

*Bridge Rail Type 10R (Special)

Construction Engineering Bid Itenms

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
1. 000
EACH
2, 100. 00000
9. 000
EACH
4, 500. 00000
2. 000
EACH
3, 500. 00000
846. 000
LF
230. 00000
120. 000
LF
300. 00000
CAT 0300  CURRENT AMT $
1. 000
EACH
26, 000. 00000
1. 000
EACH
16, 000. 00000
2.000
EACH
6, 000. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

. 000
. 000

. 000 .00

. 000
. 000
. 000

.00
.00

. 000
. 000

. 000 .00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

984, 168.80 $ 172,023.26$ 209, 583.

. 000
. 000
. 000

.00

26, 000. 00

. 000
. 000
. 000

.00

16, 000. 00

. 000
. 000 .00
. 000 6, 000

6, 058,534.10 $ 867,595.02 % 1,022, 868.



